STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATESZHOIE012  Page 1401
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED. NO.
CCO#: 432 | SUPPLEMENT# 4 | Category Code: CHPT CONTINGENCY BALANGE (incl. this change)  $105,605,419.58
COST:  $26,235.00 INCREASE M DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? [ YES [g] NO -
SUPPLEMENTAL FUNDS PROVIDED: $0 00 IS THIS REQUEST IN ACCORDANCE WITH YES D NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Wind Load Analysis

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time: Time Adj. This Change:

Time Adjustments:

2490 Day(s) 0 Day(s) 501

Previously Approved CCO

Day(s)

Percentage Time Adjusted: Total # of Unreconciled Deferred
(including this change) Time CCO(s): (including this change)

20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Perform a wind analysis to evaluate the effects of leaving out suspenders at PP 44, 46, and 48 during Phase 1 Load

Transfer.

To minimize secondary stresses in the cable due to cable angle break, the Department directed the Contractor to perform
load transfer without loading cable bands at PP 44, 46, and 48. This change order provides for a necessary wind analysis

of the bridge in this condition.

The total cost of this change order is $26,235.00, which can be financed from the contingency fund. A detailed cost
analysis is on file. The cumulative total of CCO 132 S0 and S1 is $77,223.00.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE) and Rich Foley (HQ Oversight). Design and

maintenance concurrence are not required.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Date 6/22/12 THIS REQUEST TOTAL TODATE
Bridge Engineer: Dat ITEMS $0.00 $0.00

98 gl © FORCE ACCOUNT $0.00 $0.00
Project Engineer: Date AGREED PRICE $26,235.00 $26,235.00
Project Manager: Date ADJUSTMENT $0.00 $50,988.00
FHWA Rep. B TOTAL $26,235.00 $77,223.00

FEDERAL PARTICIPATION
Environmental: Date
Other (specy) i N (] PARTICIPATING [[] PARTICIPATING IN PART NONE
er (S| 1y).

pec Sl ale BI25112 | M) NON.PARTICIPATING (MAINTENANCE) [_INON-PARTICIPATING
Other ify):

(specity) Date FEDERAL SEGREGATION  (if more than one Funding Source or P.L.P. type)
District Prior Approval By: Date [LJcco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Residwmure: Date

s VL\ 0

'

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,




